COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2008

ESTIMATE SUMMARY 15:49:13
CONTID: C15514 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15514-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 96.0 DAYS TIME ALLOW: 134 WORK DAYS
Us 34, I-25 TO SH 257 PERCENT TIME: 71.64 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: NH0342-043
US 34, I-25 TO SH 257
NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 10/25/2008 DATE TIME STARTED 05/21/2008
3609 N. COUNTY ROAD 13 DATE LET 01/24/2008 DATE WORK BEGAN
DATE AWARDED 02/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/26/2008 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 05/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,810,654.44 PARTICIPATING $ 4,950,001.86 S 961,319.42
AWARD PROJECT AMT: $ 4,773,079.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 85.19% TOTAL EARNINGS 4,950,001.86 961,319.42
FUNDS AVAILABLE: $ 860,652.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,950,001.86 961,319.42
TOTAL CLAIMS: $ 0.00 RETAINAGE -71,596.19 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,878,405.67 961,319.42
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,878,405.67 961,319.42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 961,319.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00090
0015 202-00220
0020 202-00240
0023 202-00810
0025 202-01130
0030 202-01300
0035 203-00010
0040 203-00061
0045 203-01500
0047 208-00005

Cl15514
15514-BID
NHO0342-043
ITEM
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PCN: 15514-BID ESTIMATE RUN 11/03/2008
PROJECT: NH0342-043 ESTIMATE NO: 0005 15:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 208-00206 EROSION CONTROL SUPERVISOR 0.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
0055 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 11.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0060 212-00006 *SEEDING (NATIVE) 3.100 0.000
ACRE 3.100 9,300.00
3,000.00000 3.100 9,300.00
0065 212-00032 *SOIL CONDITIONING 3.100 0.000
ACRE 3.100 17,050.00
5,500.00000 3.100 17,050.00
0070 213-00002 *MULCHING (WEED FREE HAY) 3.100 0.000
ACRE 3.100 9,300.00
3,000.00000 3.100 9,300.00
0075 213-00061 *MULCH TACKIFIER 350.000 0.000
1B 350.000 3,500.00
10.00000 350.000 3,500.00
0076 304-05000 AGGREGATE BASE COURSE (CLASS 5) 1,275.200 1,275.200
TON 0.000 0.00
16.00000 1,275.200 20,403.20
0077 304-03000 AGGREGATE BASE COURSE (CLASS 3) 428.410 428.410
TON 0.000 0.00
14.00000 428.410 5,997.74
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 95.000 0.000
TON 37.190 3,161.15
85.00000 37.190 3,161.15
0083 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) HMA 9,232.560 9,232.560
(SX) (100) (64-22)
TON 0.000 0.00
49.54000 9,232.560 457,381.02
0084 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) SEPT A/C 51,087.830 27,368.640
PRICE CHANGE
TON 14,486.630  771,847.65

53.28000 41,855.270 2,230,048.79
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PCN: 15514-BID ESTIMATE RUN 11/03/2008
PROJECT: NH0342-043 ESTIMATE NO: 0005 15:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0085 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 192.350 192.350
TON 0.000 0.00
50.50000 192.350 9,713.67
0090 405-00100 *HEATING AND REMIXING TREATMENT 267,215.200 267,215.000
sy 0.000 0.00
4.95000 267,215.000 1,322,714.25
0095 411-90010 *ASPHALT REJUVENATING AGENT 43,133.500 43,133.500
GAL 0.000 0.00
2.50000 43,133.500 107,833.75
0096 603-10180 18 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
60.00000 10.000 600.00
0097 603-30018 18 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0100 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,900.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0105 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0110 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0115 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0120 612-00001 *DELINEATOR (TYPE I) 283.000 0.000
EACH 225.000 3,712.50
16.50000 225.000 3,712.50
0125 612-00002 *DELINEATOR (TYPE II) 461.000 0.000
EACH 383.000 6,702.50

17.50000 383.000 6,702.50
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PCN: 15514-BID ESTIMATE RUN 11/03/2008
PROJECT: NH0342-043 ESTIMATE NO: 0005 15:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 612-00003 *DELINEATOR (TYPE III) 52.000 0.000
EACH 46.000 851.00
18.50000 46.000 851.00
0135 614-80385 *RUMBLE STRIP 50,955.000 0.000
LF 0.000 0.00
0.18000 0.000 0.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.000 0.00
20,000.00000 0.800 16,000.00
0145 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
250,000.00000 1.000 250,000.00
0150 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
5,000.00000 0.750 3,750.00
0155 627-00001 *PAVEMENT MARKING PAINT 554.000 435.000
GAL 119.000 4,165.00
35.00000 554.000 19,390.00
0160 627-00005 *EPOXY PAVEMENT MARKING 600.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0165 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,629.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0170 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 830.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0175 629-01031 SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0180 630-00000 *FLAGGING 2,750.000 1,963.000
HOUR 478.000 10,994.00
23.00000 2,441.000 56,143.00
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PCN: 15514-BID ESTIMATE RUN 11/03/2008
PROJECT: NH0342-043 ESTIMATE NO: 0005 15:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 630-00007 *TRAFFIC CONTROL INSPECTION 71.000 52.000
DAY 11.000 935.00
85.00000 63.000 5,355.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 99.000 65.000
DAY 19.000 12,540.00
660.00000 84.000 55,440.00
0195 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 9.000
EACH 0.000 0.00
220.00000 9.000 1,980.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 91.800
EACH 0.000 0.00
110.00000 91.800 10,098.00
0203 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 45.000 40.500
EACH 0.000 0.00
90.00000 40.500 3,645.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 8.100
EACH 0.000 0.00
140.00000 8.100 1,134.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 5.400
EACH 0.000 0.00
5,500.00000 5.400 29,700.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,650.00000 3.600 5,940.00
0220 630-80360 *DRUM CHANNELIZING DEVICE 68.000 61.200
EACH 0.000 0.00
28.00000 61.200 1,713.60
0225 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 19.000 17.100
EACH 0.000 0.00
55.00000 17.100 940.50
0230 630-80380 *TRAFFIC CONE 300.000 220.500
EACH 0.000 0.00

9.00000 220.500 1,984.50
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PCN: 15514-BID ESTIMATE RUN 11/03/2008
PROJECT: NH0342-043 ESTIMATE NO: 0005 15:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0235 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 132,428.920 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 46,150.130 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70021 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
HOUR 215.200 215.20
1.00000 215.200 215.20
0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 1,291.200 1,291.20
1.00000 1,291.200 1,291.20
0270 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70040 F/A RAILROAD 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15514-BID ESTIMATE RUN 11/03/2008
PROJECT: NH0342-043 ESTIMATE NO: 0005 15:49:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 5,789,154.44 $ 961,319.42$ 4,928,501.86

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0290 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0300 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 21,500.00

PROJECT TOTAL CURRENT AMT $ 5,810,654.44 $ 961,319.42 % 4,950,001.86



